UTAH PROGRAM IMPROVEMENT PLANNING SYSTEM (UPIPS)

Year 4 Checklist

Done

UPIPS Step

Timeline

Schedule verification visit with USOE if CAP verification of
results was not submitted in Year 3.

July, 2009

Continue to implement PIP

July, 2009-May, 2010

Continue to implement planned CSPD activities

July, 2009-May, 2010

Collect and review data to measure the effectiveness of each
action step of PIP goals

July, 2009-May, 2010

Revise the PIP, if needed, to reflect additional findings from
data collection

July, 2009-May, 2010

Submit revised PIP, if needed

July, 2009-May, 2010

Submit annual progress report on PIP to USOE

June 30, 2010
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